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CCR No. 97-0107A Logged Date 2/17/97 |Rev. A Request Type CCR

Priority Routine [_] Urgent [X] Emergency [ ] |Affected Release B Change Class ||

Title (description) DMS Level 4 Requirements completion of Release B Allocations to BO or B1.

Documents Affected Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or
Tech Reference
AC 96-0561
RTM Change Start New |:|
Baseline
Problem

The Release B  Level 4 requirements need to be changed from Release B to Release
BO or B1 as a result of the Release B Re-plan. Revision A corrects some of the
allocations due to a shift in functionality in the DMS from BO to Bl.

Note: This CCR is the completion of CCR 96-1363A for the BO/B1 allocation for the
BO Validation effort.

Proposed Solution

Allocate Release B Level 4 requirements of the DMS to Release BO or B1. Requirement and/or
links are modified as shown in Table Il and Ill. Use the RTM Database as of 1/25/97. Use the
following set of default values for any unspecified items in the Level 4 attributes for these
Subsystems: ‘unverified’ for acceptance and system verification status;, ‘test’ for verification
method; ‘approved’ for L4 status; ‘mission essential’ for requirement_category; ‘SDPS for
segment; ‘functional’ for type (L4s and RDbRS).

Impact Analysis:

Organizations Affected: BoO [] Contracts [] ECS Chief Eng Fos [] M&O
Procurement E[ QO Rel. Dev Rel. A |:| Rel. C |:| SCDO Arch. |:|
Science Off [] Security [7] Subcontract [] Sys. Eng Sys Verf
Acpt
Cost: None small [] Medium [] Large []
(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)
Schedule: None Other
Additional LOC Man-Months
Materials
Originator Alton Davis, Jr. (signed) Alton Davis, Jr. 2/14/97
Signature Date
Office Sys. Eng. Office Manager (signed) Edward J. Nicosia 2/14/97
Signature Date
Disposition Approved Approved w/Comment [ ] Forward [ ] Disapproved [ ]
Comments:
CCB Chairperson  (signed) Paul Fingerman 2/19/97
Signature Date
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